

Southeast Basin I&I Project

Weekly Construction Update



The intent of this weekly update is to provide an overview of the construction completed and a projection of construction activities in the following week. It is intended to be a general overview and tentative in nature. Construction progress may differ from the information provided as a result of weather or other construction elements.

Construction Overview for the July 28th – August 3rd

- Municipal Pipe Tool's (MPT) subcontractor, Hagerty Construction, completed a point repair on S. 9th Street, south of E. Adams Street.
- Hagerty completed a point repair on N. 8th Avenue, south of E. 14th Street.
- Hagerty completed most of a point repair on E. Jefferson Street near the east cul-de-sac.
- Hagerty's subcontractor, Save Our Sewers (SOS), completed approximately 25 manhole top repairs.
- MPT completed the lining of several sanitary sewer pipe sections.

What to Expect the Week of August 4th – August 10th

- Municipal Pipe Tool's (MPT) subcontractor, Hagerty Construction, will complete the point repair on E. Jefferson Street near the east cul-de-sac.
- Hagerty will complete a manhole replacement on E. Madison Street at the intersection of S. 7th Avenue.
- Hagerty may complete the pavement repairs for the point repairs completed to date.
- MPT will continue with sanitary sewer lining repairs at various locations throughout the southeast basin.
- SOS will continue with manhole top repairs at various locations throughout the southeast basin.

What you need to know

- Working hours are generally Monday-Friday (7:00 am to 9:00 pm). Work on the weekends and at night will require city approval.
- The contractor is required to notify property owners if work will impact access to property.
- Please contact your local service provider of any utility outages.
- While the contractor is completing construction activities, roadway and driveway access may be temporarily restricted.
- Construction projects are fluid in nature and depend on many variables. Examples are poor weather, utility conflicts, unknown buried facilities, and fabrication schedules. We appreciate your patience and understanding as schedules are adjusted.

If you have any questions, please contact Adam Bolinger, project observer with FOX Engineering, at 515-290-5423 or email at alb@foxeng.com. In addition, you may contact Steven Soupir, Project Manager with FOX Engineering, at 515-233-0000 or email at sps@foxeng.com. Please do not contact the contractor directly if possible. Thank you for your cooperation in this matter.



Steven Soupir, P.E., Project Manager
FOX Engineering Associates, Inc.
414 South 17th Street, Suite 107
Ames, Iowa 50010
Office: 515-233-0000

Keith Henkel, Engineering Tech
City of Washington
215 E. Washington Street
Washington, IA 52353
Office: 319-653-6584 ext. 123

Sharon Waschkat, COO
Municipal Pipe Tool Company, LLC.
515 5th Street
Hudson, IA 50643
Office: 319-988-4205