

# Southeast Basin I&I Project

## Weekly Construction Update



The intent of this weekly update is to provide an overview of the construction completed and a projection of construction activities in the following week. It is intended to be a general overview and tentative in nature. Construction progress may differ from the information provided as a result of weather or other construction elements.

### **Construction Overview for the Week of September 8<sup>th</sup> – September 14<sup>th</sup>**

- Municipal Pipe Tool (MPT) completed the lining of several sanitary sewer pipe sections.

### **What to Expect the Week of September 15<sup>th</sup> – September 21<sup>st</sup>**

- MPT's subcontractor, Redina Construction Company Inc., may begin completing manhole rehabilitation.
- MPT will continue with sanitary sewer pipe rehabilitation at various locations throughout the southeast basin. The following pipe segments are planned to be completed this week:
  - Pipe segment between S. 9<sup>th</sup> Avenue and S. 10<sup>th</sup> Avenue in the alley between E. Washington Street and E. Main Street.
  - Pipe segments between N. 10<sup>th</sup> Avenue and N. 12<sup>th</sup> Avenue on E. 2<sup>nd</sup> Street.
  - Pipe segment between N. 11<sup>th</sup> Avenue and N. 12<sup>th</sup> Avenue in the alley north of E. Main Street.
  - Pipe segment between N. 11<sup>th</sup> Avenue and N. 12<sup>th</sup> Avenue on E. Main Street.
  - The pipe segment west of S. 6<sup>th</sup> Avenue on E. Polk Street may be completed this week if the construction schedule allows.

### **What you need to know**

- Working hours are generally Monday-Friday (7:00 am to 9:00 pm). Work on the weekends and at night require city approval. Occasionally, issues arise during construction that requires working hours to be extended.
- The contractor is required to notify property owners if work will impact access to property.
- Please contact your local service provider to report any utility outages.
- While the contractor is completing construction activities, roadway and driveway access may be temporarily restricted.
- Construction projects are fluid in nature and depend on many variables. Examples are poor weather, utility conflicts, unknown buried facilities, and fabrication schedules. We appreciate your patience and understanding as schedules are adjusted.

---

*If you have any questions, please contact Chuck Southwick, project observer with FOX Engineering, at 515-339-6142 or email at [cws@foxeng.com](mailto:cws@foxeng.com). In addition, you may contact Steven Soupir, Project Manager with FOX Engineering, at 515-233-0000 or email at [sps@foxeng.com](mailto:sps@foxeng.com). Please do not contact the contractor directly if possible. Thank you for your cooperation in this matter.*



Steven Soupir, P.E., Project Manager  
FOX Engineering Associates, Inc.  
414 South 17<sup>th</sup> Street, Suite 107  
Ames, Iowa 50010  
Office: 515-233-0000

Keith Henkel, Engineering Tech  
City of Washington  
215 E. Washington Street  
Washington, IA 52353  
Office: 319-653-6584 ext. 123

Sharon Waschkat, COO  
Municipal Pipe Tool Company, LLC.  
515 5<sup>th</sup> Street  
Hudson, IA 50643  
Office: 319-988-4205