

9. There are some areas near the east entrance where the gypsum board has not been installed; specifically, north west corner of Mayor [186] on the Corridor [170] side.
10. It appears the concrete vault cap has not been poured.
11. Interior painting was scheduled to begin yesterday but has not been started.
12. The evidence lockers, which were scheduled to be installed yesterday, have not arrived.

Respectfully Submitted,

FARNSWORTH GROUP, INC. formerly Design Alliance, Inc.

A handwritten signature in blue ink, appearing to read "Nathan H. Doggett".

Nathan H. Doggett, Associate AIA
NHD:bv

Cc: Brent Hinson, City of Washington (for distribution)
John Bushong, Bushong Construction
Mike Fleming, Bushong Construction
Tyler Luttenegger PE, MODUS
Steve Soupier PE, Fox Engineering
Job Book

Enclosures











