

N. 4th Ave. Improvements

Construction Update – Washington, IA



The intent of this update is to give an overview of work completed and a projection of work expected in the following weeks. It is intended to be a general overview and be tentative in nature. Construction progress may differ from the information provided due to weather or other construction elements.

Previous Work Overview: **August 10 – August 16**

- N. 4th Ave. is closed to through traffic from E. 3rd St. to E. 7th St. Please observe traffic control/detour signs.
- Sanitary sewer main work on N. 4th Ave. near the intersection of E 5th St. is ongoing.
- Water main work is approaching completion. CEI is working to make the last few connections.
- CEI placed pavement at the intersection of N. 4th Ave. and E. 7th St.

Upcoming Work Overview: **August 17 – August 24**

- CEI will continue to work on the sanitary sewer main and service connections.
- Water main work will continue.
- CEI will continue to remove portions of N. 4th Ave. pavement between E. 5th St and E. 7th St.
- Storm sewer work will begin.
- Sidewalks near the corner of N. 4th Ave. and E. 7th St. will be poured.
- The intersection of N. 4th Ave. and E. 7th St. will likely be opened to traffic. Sidewalks adjacent to and north of this intersection will also be opened to pedestrian traffic.

What you need to know:

- Residents should continue to put their garbage and recycling receptacles out at their normal location and time/day of the week. CEI or the garbage service will pickup receptacles at their normal location. In some instances, receptacles will be transported to be emptied. If this happens, all receptacles will be tagged and returned to their normal location within the day.
- The contractor will notify property owners if work is expected to impact access to property or utility services. If property owners lose utility service, please contact your local service provider.
- Please do not remove any construction stakes or flags. Mow around stakes/flags rather than pulling them out.
- Construction project schedules depend on many variables. Wet weather, utility conflicts, unknown underground items, and fabrication/delivery schedules all effect this type of work. We appreciate your patience and understanding during this very important project.

If you have any questions, please contact Keith Henkel, City of Washington at 319-653-6584 ext. 123 or by email at khenkel@washingtoniowa.gov or John Washington with FOX Engineering at (515)-233-0000 or by email at jgw@foxeng.com.



Steven Soupir, P.E., Project Manager
FOX Engineering Associates, Inc.
414 South 17th Street, Suite 107
Ames, Iowa 50010
Office: 515-233-0000

Keith Henkel, Engineering Tech
City of Washington
215 E. Washington Street
Washington, IA 52353
Office: 319-653-6584 ext. 123

William Miller, Owner, VP
Cornerstone Excavating, Inc.
1320 W. Main Street
Washington, IA 52353
Office: 319-653-3957