

Southeast Basin I&I Project

Weekly Construction Update



The intent of this weekly update is to provide an overview of the construction completed and a projection of construction activities in the following week. It is intended to be a general overview and tentative in nature. Construction progress may differ from the information provided as a result of weather or other construction elements.

Construction Overview for the July August 4th – August 10th

- Municipal Pipe Tool's (MPT) subcontractor, Hagerty Construction, completed a manhole replacement on E. Madison Street at the intersection of S. 7th Avenue.
- Hagerty's subcontractor, Save Our Sewers (SOS), completed approximately 28 manhole top repairs.
- MPT completed the lining of several sanitary sewer pipe sections.

What to Expect the Week of August 11th – August 17th

- Municipal Pipe Tool's (MPT) subcontractor, Hagerty Construction, will likely not be completing any work this week and will continue with replacement of concrete pavement at point repair locations the following week.
- MPT will continue with sanitary sewer lining repairs at various locations throughout the southeast basin.
- SOS will continue with manhole top repairs at various locations throughout the southeast basin.

What you need to know

- Working hours are generally Monday-Friday (7:00 am to 9:00 pm). Work on the weekends and at night will require city approval.
- The contractor is required to notify property owners if work will impact access to property.
- Please contact your local service provider of any utility outages.
- While the contractor is completing construction activities, roadway and driveway access may be temporarily restricted.
- Construction projects are fluid in nature and depend on many variables. Examples are poor weather, utility conflicts, unknown buried facilities, and fabrication schedules. We appreciate your patience and understanding as schedules are adjusted.

If you have any questions, please contact Chuck Southwick, project observer with FOX Engineering, at 515-339-6142 or email at cws@foxeng.com. In addition, you may contact Steven Soupir, Project Manager with FOX Engineering, at 515-233-0000 or email at sps@foxeng.com. Please do not contact the contractor directly if possible. Thank you for your cooperation in this matter.



Steven Soupir, P.E., Project Manager
FOX Engineering Associates, Inc.
414 South 17th Street, Suite 107
Ames, Iowa 50010
Office: 515-233-0000



Keith Henkel, Engineering Tech
City of Washington
215 E. Washington Street
Washington, IA 52353
Office: 319-653-6584 ext. 123



Sharon Waschkat, COO
Municipal Pip Tool Company, LLC.
515 5th Street
Hudson, IA 50643
Office: 319-988-4205