

Southeast Basin I&I Project

Weekly Construction Update



The intent of this weekly update is to provide an overview of the construction completed and a projection of construction activities in the following week. It is intended to be a general overview and tentative in nature. Construction progress may differ from the information provided as a result of weather or other construction elements.

Construction Overview for the Week of September 29th – October 5th

- Municipal Pipe Tool (MPT) completed the lining of several sanitary sewer pipe sections.
- MPT's subcontractor, Redina Construction Company Inc., completed rehabilitation of approximately 15 existing manholes north of E. Washington Street.

What to Expect the Week of October 6th – October 12th

- Redina Construction Company Inc. will continue with manhole rehabilitation of approximately 20 manholes south of E. Washington Street on E. Jefferson Street, E. Madison Street, Cedar Drive, and E. Adams Street.

What you need to know

- Working hours are generally Monday-Friday (7:00 am to 9:00 pm). Work on the weekends and at night require city approval. Occasionally, issues arise during construction that requires working hours to be extended.
- The contractor is required to notify property owners if work will impact access to property.
- Please contact your local service provider to report any utility outages.
- While the contractor is completing construction activities, roadway and driveway access may be temporarily restricted.
- Construction projects are fluid in nature and depend on many variables. Examples are poor weather, utility conflicts, unknown buried facilities, and fabrication schedules. We appreciate your patience and understanding as schedules are adjusted.

If you have any questions, please contact Chuck Southwick, project observer with FOX Engineering, at 515-339-6142 or email at cws@foxeng.com. In addition, you may contact Steven Soupir, Project Manager with FOX Engineering, at 515-233-0000 or email at sps@foxeng.com. Please do not contact the contractor directly if possible. Thank you for your cooperation in this matter.



Steven Soupir, P.E., Project Manager
FOX Engineering Associates, Inc.
414 South 17th Street, Suite 107
Ames, Iowa 50010
Office: 515-233-0000

Keith Henkel, Engineering Tech
City of Washington
215 E. Washington Street
Washington, IA 52353
Office: 319-653-6584 ext. 123

Sharon Waschkat, COO
Municipal Pipe Tool Company, LLC.
515 5th Street
Hudson, IA 50643
Office: 319-988-4205