

Southeast Basin I&I Project

Weekly Construction Update



The intent of this weekly update is to provide an overview of the construction completed and a projection of construction activities in the following week. It is intended to be a general overview and tentative in nature. Construction progress may differ from the information provided as a result of weather or other construction elements.

Construction Overview for the Week of August 11th – August 17th

- Municipal Pipe Tool (MPT) completed the lining of several sanitary sewer pipe sections.

What to Expect the Week of August 18th – August 24th

- Municipal Pipe Tool's (MPT) subcontractor, Hagerty Construction, will may continue with replacement of pavement at point repair locations.
- MPT will continue with sanitary sewer lining repairs at various locations throughout the southeast basin.

The following pipe segments are planned for this week:

- From E. Van Buren Street north a half block on S. 9th Avenue.
- N. 10th Avenue between E. 2nd Street and E. 3rd Street.
- Pipe segment at the intersection of E. 11th Street and N. 8th Avenue.
- Pipe segment between N. 13th Avenue and N. 14th Avenue on E. 2nd Street.
- Pipe segment on E. Madison Street, a half block west of S. 10th Avenue.

What you need to know

- Working hours are generally Monday-Friday (7:00 am to 9:00 pm). Work on the weekends and at night will require city approval.
- The contractor is required to notify property owners if work will impact access to property.
- Please contact your local service provider to report any utility outages.
- While the contractor is completing construction activities, roadway and driveway access may be temporarily restricted.
- Construction projects are fluid in nature and depend on many variables. Examples are poor weather, utility conflicts, unknown buried facilities, and fabrication schedules. We appreciate your patience and understanding as schedules are adjusted.

If you have any questions, please contact Chuck Southwick, project observer with FOX Engineering, at 515-339-6142 or email at cws@foxeng.com. In addition, you may contact Steven Soupier, Project Manager with FOX Engineering, at 515-233-0000 or email at sps@foxeng.com. Please do not contact the contractor directly if possible. Thank you for your cooperation in this matter.



Steven Soupier, P.E., Project Manager
FOX Engineering Associates, Inc.
414 South 17th Street, Suite 107
Ames, Iowa 50010
Office: 515-233-0000



Keith Henkel, Engineering Tech
City of Washington
215 E. Washington Street
Washington, IA 52353
Office: 319-653-6584 ext. 123



Sharon Waschkat, COO
Municipal Pip Tool Company, LLC.
515 5th Street
Hudson, IA 50643
Office: 319-988-4205