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1. Introduction  
1.1 Purpose  
 
The intent of this management program is to mitigate the damage and cost associated with 
infestation of the Emerald Ash Borer (EAB). This cooperative effort by the various 
departments of the City, Tree Committee, and Parks & Recreation Board is a proactive 
approach and enables the City to address public and private needs in an efficient and 
effective manner. The City will attempt to distribute the costs of this plan over a 
manageable time period. It is anticipated that no State or Federal assistance will be made 
available to local governments to deal with the impacts of the EAB.  
 
1.2 Applicability  
 
This program is applicable to ash trees located on any public property, right-of-way, parks 
and cemeteries. This program does not apply to private properties unless such trees are 
deemed a nuisance and may negatively impact public rights-of-way, other properties, or 
pose a threat to public safety.  
 
1.3 Administration  
 
This plan will be implemented with the advice and consent of the City Council by the 
Emerald Ash Borer Committee: 
 
Nick Duvall, Cemetery Sexton (Chair) 
JJ Bell, Maintenance & Construction Superintendent 
Andy Dahl, Tree Committee/University of Iowa Arborist 
Steve Donnolly, Building & Zoning Official 
Marde McConnell, Tree Committee 
Nick Pacha, Parks Superintendent 
Don Pfeiffer, Parks & Recreation Board 
Brent Hinson, City Administrator 
 
The committee will provide regular reports to the City Council on progress, and City 
Council will be asked to review and approve all bids of 10 or more tree removals solicited 
from outside contractors. 
 
 

2. Background  
2.1 Emerald Ash Borer (EAB)  
 
The emerald ash borer (EAB) is a small green invasive wood-boring beetle that attacks and 
kills ash trees. The adults live on the outside of ash trees feeding on the leaves during the 
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summer months. The larvae look similar to white grubs and feed on the living plant tissue 
(phloem and cambium) underneath the bark of ash trees. The trees are killed by the 
tunneling activity of the larvae under the trees bark, which disrupts the vascular flow. The 
metallic green beetle is native to Asia and was transported to the United States on wood 
pallets and crates.  
 
Originally discovered in the Detroit, Michigan area in 2002; the pest has also been found in 
Illinois, Ohio, Pennsylvania, Wisconsin, Minnesota, Iowa, Missouri, Colorado and two 
Canadian Provinces. Since its discovery, the EAB has been responsible for killing millions of 
ash trees throughout these infested areas of the country. Research continues with 
insecticide treatments. Some success has been noted in insecticide treatments protecting 
ash trees from EAB prior to infestation. As this pest continues to spread, additional damage 
to ash trees can be expected. Trees that have been attacked by EAB can die in as little as 
two years.  
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2.2 State Readiness Plan & Other Resources Consulted 
 
Due to the potentially catastrophic impact of EAB, the State of Iowa has developed the Iowa 
Emerald Ash Borer Readiness Plan that can be found on the Department of Natural 
Resources website at http://bit.ly/IowaEAB.  This plan outlines the roles and 
responsibilities of State agencies in dealing with EAB as well as the procedures for ongoing 
monitoring and investigating suspected infestations. The plan does not outline the specifics 
of regulatory action following a confirmed infestation, nor does it identify any State 
assistance other than technical expertise. 
 
Additionally, the committee consulted resources prepared by the City of Coralville, City of 
Waukee, City of Bettendorf, Iowa DNR, and Michigan State Extension. 
 
 
 

3. Inventory and Assessment  
3.1 Public Tree Inventory & Assessment 
 
In 2016, arborist Andy Dahl, with support from City staff, conducted a tree inventory on public 
property, right-of-ways, and parks and trails. A total of 3,409 trees were inventoried, 260 were 
identified as ash trees. Using the field GPS unit, the location of each tree and the perceived 
general condition of each tree was noted and has been stored in a database for easy retrieval.  
While the overall condition of the urban forest was determined to be above average, with 89% 
of trees in vigorous condition.  However, 70 trees were deemed to be in severe decline, a 
number that is expected to escalate sharply in future years as the EAB infestation takes hold. 
Staff continues to monitor all ash trees and their conditions on a regular basis.  
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A total of 134 tree species are present in Washington’s public trees, and a key goal of future 
plantings should be to continue to diversify the urban forest.  Goals for tree diversity are: 
 

 No more than 10% of any single tree species 
 No more than 20% of any genus 
 No more than 30% of any family 

 
The City Tree Inventory was presented and approved by the City Council in December 
2016.  
 
3.3 Private Trees  
 
The City recognizes that there are numerous ash trees on private property. Currently, the City 
has no reliable inventory for ash trees on private property. Property owners are urged to 
monitor the EAB movement. The decision to remove or treat ash trees on private property 
rests with the property owner.  
 
 

4. Management Plan  
 
As EAB continues to spread throughout Iowa, State and Federal resources are expected to be 
limited or non-existent. Therefore, it is necessary that the City has its own strategy to 
complement State efforts to manage the effects of EAB. The proposed EAB management 
strategy includes the strategies listed below.  
 
4.1 Monitoring  
 
Staff will regularly update its assessment of all public trees. Staff training on EAB identification 
and its signs and symptoms will be an ongoing effort. Staff will continue to attend training 
sessions as provided by the DNR, IDALS, ISU Extension and other opportunities as they become 
available.  
 
4.2 Pre-Emptive Removal or Treatment  
 
The City does not plan to do any pre-emptive removal or insecticide treatments of any trees 
with in the right-of-way or other public properties at this time.  In the case of the former, 
hazard and declining ash trees should be removed first.  These are generally the largest trees, 
and younger trees could be left for the time being, as they are generally smaller and less likely 
to become a hazard than older, larger trees.  A “clear-cut” policy need not be enacted at present 
as these trees still offer the benefits normal trees do.  In the case of the latter, the committee 
believes insecticidal treatment of trees should be discouraged due to damage to non-target 
species such as birds & butterflies, environmental contamination, and uncertainty of long-term 
results for the cost of the investment.  While the City reserves the right to treat exceptional 
trees on a case-by-case basis, this will be the rare exception, rather than the rule. 
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City staff will monitor trees each year and will remove any tree that is deemed dead or a safety 
concern.   
 
4.3 Removal Plan 
 
Based on the relatively high number of non-ash hazard trees identified in the tree inventory, 
the committee recommended, and the City Council authorized the removal of 55 non-ash 
hazard trees in FY18.  The funding plan developed for removal of ash trees is based on a 4-year 
planning horizon, in order to plan for what is hopefully the fastest scenario for loss of all of the 
public ash trees. 
 
The committee has coordinated with Alliant Energy, and their contractor is expected to remove 
approximately 24 hazard trees in the next 4 years in conjunction with their normal tree-
trimming activities around power lines.  The City will be responsible for paying for stump 
grinding for any of these removals. 
 
It was originally thought that many of the removals would be conducted by City staff, following 
the purchase of a bucket truck, stump grinder, safety and other equipment, and safety training.  
However, the pricing the City has been able to secure from private contractors for the removal 
of trees, and taking into account workload factors for the Maintenance & Construction and 
other departments, we believe it is most prudent at this time to continue to bid hazard trees 
out in lots of 10 or larger for removal by private contractors as its primary strategy.  However, 
this policy should be considered to be under continuous review, and should circumstances 
change, the committee may approach the City Council with amendments to this approach. 
 
4.4 Disposal of Debris  
 
Since the entire state of Iowa was quarantined in February of 2014, there are no restrictions on 
the transport of ash wood debris within state borders. Standard methods of disposal will be 
utilized for ash trees that are removed with much of the wood being chipped for use as mulch 
throughout the park system. Firewood and or mulch will also be made available to residents.  
The City will also burn under carefully controlled conditions and with the concurrence of the 
Iowa DNR when it is deemed necessary. 
 
To handle the large increase in tree debris in the coming years, the committee requests City 
Council approval of the purchase of a grapple bucket for the M/C end loader for easier handling 
of tree trunks, etc.  This equipment would also be very useful in future circumstances such as 
ice storms that may arise from time to time. 
 
4.5 Planting and Restoration  
 
The Tree Committee will largely be responsible for offering replacement of the many trees that 
will be removed under this plan.  Continuing to improve urban forest diversity will be a key 
goal.  In particular, it is not anticipated that the planting of additional maple trees will be 
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encouraged due to the high prevalence of that genus.  Every effort will be made to replace at a 
rate of at least 1:1.  
 

5. Communication and Outreach  
5.1 Community Education  
 
Community outreach will play an important role in educating the public and raising awareness 
of EAB.  The City plans to accomplish this through its periodic newsletters, website, a flyer staff 
has developed, notices to adjacent property owners when a removal of a right-of-way tree is 
needed, the local radio station, and production and distribution of informational door hangers 
to property owners that appear to have a severely declining ash tree on private property.  
Residents will be encouraged to have their trees inspected if they suspect EAB. 


