

N. 4th Ave. Improvements

Construction Update – Washington, IA



The intent of this update is to give an overview of work completed and a projection of work expected in the following weeks. It is intended to be a general overview and be tentative in nature. Construction progress may differ from the information provided due to weather or other construction elements.

Previous Work Overview: **October 31 – November 6**

- N. 4th Ave. is closed to through traffic from E. 3rd St. to the south side of E. 7th St. Please observe traffic control/detour signs.
- The contractor is continuing to pour concrete to connect N. 4th Ave. to side streets on both east and west sides.
- Sidewalks along N. 4th Ave. have been graded and poured in some locations.

Upcoming Work Overview: **November 7 – November 13**

- Side street connections to N. 4th Ave. are anticipated to be complete in the next week to 10 days.
- Asphalt paving on E. 6th St. and within the water plant property is anticipated the week of Nov. 9th.
- Sidewalks are anticipated to be complete by Thanksgiving (weather permitting).
- Pavement striping, signage, topsoil respread, and final grading are expected to take place soon after street paving is complete.

What you need to know:

- Residents should continue to put their garbage and recycling receptacles out at their normal location and time/day of the week. CEI or the garbage service will pickup receptacles at their normal location.
- The contractor will notify property owners if work is expected to impact access to property or utility services. If property owners lose utility service, please contact your local service provider.
- Please do not remove any construction stakes or flags. Mow around stakes/flags rather than pulling them out.
- Construction project schedules depend on many variables. Wet weather, utility conflicts, unknown underground items, and fabrication/delivery schedules all effect this type of work. We appreciate your patience and understanding during this very important project.

If you have any questions, please contact Keith Henkel, City of Washington at 319-653-6584 ext. 123 or by email at khenkel@washingtونيowa.gov or John Washington with FOX Engineering at (515)-233-0000 or by email at jgw@foxeng.com.



Steven Soupir, P.E., Project Manager
FOX Engineering Associates, Inc.
414 South 17th Street, Suite 107
Ames, Iowa 50010
Office: 515-233-0000

Keith Henkel, Engineering Tech
City of Washington
215 E. Washington Street
Washington, IA 52353
Office: 319-653-6584 ext. 123

William Miller, Owner, VP
Cornerstone Excavating, Inc.
1320 W. Main Street
Washington, IA 52353
Office: 319-653-3957